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CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Alert 

Site Maintenance 

Client USACE New Bedford Office Date July 26, 2017 

Project New Bedford Harbor Superfund Site Project No. 35BG2000 

Prepared By Steve Fox Note~o. 639 

Subject New Bedford Harbor - Client Update Meeting 

Participants c· Denotes Part Time Participation) I Distribution (attendees plus) I See below 

Client EPA !'!!i!!SDEP Jacobs 

Kevin Coleman Dave Lederer Garry Waldeck Beth Anderson 

Ellen Iorio Dave Dickerson Anita Rigassio Smith 

Bob Christie Hoshaiah Barczynski S~venson. Steve Fox 

Nathan Mangelson Joe Mahoney Craig Kish 

Peter Hugh Mark Gouveia 

Marie Esten Lonnie Fallin 

SAFETY/SITE MAINTENANCE 

Notes 

~attelle 

Deirdre Dahlen 

Patty White 

Jessica Tenzar 

Project Notes 
103 Sawyer Street . 

New Bedford, MA 02746 

508-996-5462 
508-996-6742 . 

www.lacobs.com 

The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notifying 
and receiving approval from Jacobs (Gouveia or Cummings). Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all 
been notified. 'Also, there was a shooting in the North End of New Bedford this past weekend. Jacobs (Gouveia) reminded everyone 
that you need to be aware of your surroundings while in New Bedford and to be a defensive driver and not to challenge anyone. 
Jacobs (Gouveia) will schedule the electrician to replace one of the electrical panels at Area D. Will also schedule maintenance on the 
fire alarm system at Area D. Yesterday, (7/26). The truck scales at both Areas C and D were calibrated. Repairs on a load cell on the 
rail scale at Area D will be completed by the end of the week. 

Distribution: Pal'ticipants; Jec.obs: Document Control File, Beth Anderson, Mike Anderson. Maurice Beaudoin, J.on Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Foll. Ken Gaynor, Marl< Gouveia. Debra Hickman. Alison 
Hutchinson. Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oklar. Jim Piccuil.o, Greg Scot.t. Ste\.-en SDis. Anita Rigassio Smith, Shane Taylor. Ann Webb, Mary Wright Sevcnson: Mike Crys1al, Joe Mahoney USACE: Tim 
Re2endes, Kevin Coleman, Bob Christie, Jay Mackay, Maroos Pai11a. Ellen Iorio. Shela Winston-VIncuilla, Peter Hugh, Steve Wolf, Marie Esten, Note Mangel son, Mike Penko. Oion Lewis: EPA: Cynthia Catri, David Peterson, Dave 
Lederer. Bal'b Bergen, Dave Oicke<s<>n, Hoshaiah Barczynskl. Christopher Smith: MADEP: Paul Craffey, Garry Waldec~; Battelle: Deirdre Onhlen, Jo&sica Tenznr. Pallicla White KOMEN: Mark Applebee; Lally Consulting: John Lally 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Action Date Start 

Pipeline Relocation 6/19/17 

PMC shoreline excavation Ongoing 

Marsh Island Intertidal August 

Cable Crossing Area September 

Miguel Intertidal 10/16/17 

Ship wreck Cataloging 7/17/2017 

Event Samples 
Collection 

Water Quality Monitoring 7/17/17 
(Lower and Upper Harbor) 

Upper Harbor Intertidal Data Gap 5/9-6/2/17 
Sampling (Round 1) 

UH Subtidal Qata Gap Sampling 
(Round 2) 

Aerovox Passive Sampler Survey 8111/17 

ACE.J23·3SBG2000-P4..0007 

JACOBS FIELDWORK 

Date Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Gompletion 
Late July The reinstallation of the HOPE pipeline continues with the pipeline welding completed to 

just off Parcel 265. Scheduled to be completed by the end of this week, early next week 
Restoration Bird fencing will installed today and tomorrow, (7/27 and 7/28) around the remaining 
completion PMC low and high marsh areas. The phragmites have been treated with the first . 

10/17 application and the second treatment will occur the 3rd week of August. 
October T0#3 sent to Jacobs for signature on 7121 and Jacobs has provided the USAGE with 

comments on the award. EPA confirmed access by land. Some restoration w ill occur in 
Apri12018. 

Dec2017 Awaiting T0#4 award. Jacqbs submitted proposal on 6120/17 and initial negotiations on 
7/13/17. Evaluatin~ options to include mob costs on T0#2. 
Tentative start date based upon completion of Marsh Island remediation. Some 
restoration April-May 2018. 

TBD Timbers are wrapped and stored at DDA. David Robinson will look at his schedule for 
catalo~in~ the timbers and Jacobs (Gouveia) will provide a schedule for completion. 

SAMPLING AND ANALYSIS 

Analytical . Unvalidated Validated Notes 
Testing Results results 
in situ N/A N/A WQM on hold until LH Cashman start (August) and subtidal 
turbidity dredging operations resume in August. 
only 
lA 6/20/17 7/14/17 Received approval on 7/24/17 to proceed with confirmatory 
Congener Week of PCB congener analysis; pre-validated data should be available 

8/14 week of 8/14/17. 

Sampling schedul~ to start 8/1/17, pending approval of the 
FSP Addendum. Sediment cores will be collected over 2-3 
weeks. 

Congener Passive samplers deployed on 7/11/17; 30-?ay deployment 
period ends 8/10-8/11/17. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Event Samples Analytical 
Collection Testing_ 

ADCP Surveys 7123117 in situ 
TBD monitoring 

only 

Area C groundwater sampling Spring 2018 PCBs, 
VOCs 

Sign off on NAPL samples from TBD PCBs, 
former A VX site VOCs 

Event Samples Collection Unvalidated 
Results 

LH Pre-dredge Round 7/19/17-7120/17 8/4/17 or 8/7/17 

LH/Mi Proore.ss Rd 
Area· C VOC sampling July/Aug 

(Summa) 

Cable Crossing Pre-
Dredge Round 

Unvalldated Validated 
Results r~ults 

,_..;:a 

Project Notes 

Notes 

103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

Spring tide ADCP survey conducted Sunday 7/23117. Next 
survey will also be conducted on a weekend; date TBD. 

1- EPA will coordinate with USACE for sampling. 

l 

Jacobs will coordinate with the EPA and USACE for the 
signature of the chain on custody for the samples. 

AIR MONITORING 

Validated · Notes 
results 

Performed on 7/19-7120/17 for Cashman contract and Marsh Island. 
Pre-validated data should be available week of 8/7/17. 
To be determined. 
Per EPA request, this sampling event will be conducted at Area C in 
the area surrounding Cell #1. In addition, the USACE (Iorio) 
reQuested that the Jacobs QAPP includes the summa samQies. 
To be determined. 

MEETINGS/OTHER ACTIVITIES 

Action Date Notes 
Aerovox 21e Project- Phase Ill Ongoing Revised Phase Ill submitted June 30. Comments due to EPA by 8/4/1 7, submittal to 
RAP MassDEP by 8/11/17. -City of New B~ord Update Ongoing The next EPA meeting with the CoNS (Michelle) has not been scheduled. Topics for 

discussion: keeping folks away from the area behind the Ropeworks adjacent to Area C; 
proposed fencing at PMC to keep the mowers out of the restored areas; and designs for fish 
warning signs on Coggeshall Bridge. EPA(Dave D) has requested that Jacobs (Gouveia) 
review the Riverview Park fencing as an example of a type of barrier/fencing to keep mowers 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Phase II Archeology Meeting 
City of Fairhaven 

Small Group 

Sequencing of work 

UH Subtidal 

Intertidal LH 

Intertidal UH 

CDA/Confirmatory UH-East 
Intertidal 
CDA/Confirmatory UH-West 
Intertidal 
Aerovox Interim Cap 

RAC cost reporting 

( 
\ 

7112/17 
7/27/17 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 
508-996~742 

www.lacobs.com 

out of the area. Jacobs (Gouveia) to locate pricing for 3 styles of fencing and submit to 
USACEIEPA for review. 
PAL to send Jacobs (Anita) shaP.efiles for three potential historically significant locations. 
At 9:00 tomorrow, the EPA (Lederer) will meet with the City of Fairhaven to discuss recent 
rodent issues in the Tabor Street neighborhood. 

COMPREHENSIVE PLAN MEETINGS 
Topic Date of Attendees 

Meeting/Call 
After CP is issued 8/31/2017 Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

Gouveia. R.igassio-Smith, Anderson. Lally, Harrington SES, MADEP. 
Lederer, Iorio, Coleman. Rezendes, Mangelson, Esten, Lally, Gouveia, 
Rig_assio-Sr'nith, Tavlor Harrin!lton, SES, MADEP. 

Miguel WP in progress. Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 
Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP. 
according to WP unless 

directed otherwise. Other 
LH intertidal properties on 

hold for how. 
Access road layouts sent 8/3112017 Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 

5/25. EPA (Dave D) to Sills, White, MADEP. 
review and evaluate 

access agreement status. 
Discussion of sequencing 

needed. 
UH East 8/3112017 Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. ' 

fi f:... II YJ UH West 813112017 Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. /'Uiil ~ 

Discussion on proposed Weekly, Tflurs DiCkerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 
Work Plan at 1PM Tuthill White. 

Discuss how to generate 8128/17 Lederer, Dickerson, Iorio, Coleman, Rezendes, Fox, Beth Anderson, 

~a~ and @11:00 Hutchinson, MADEP. Typically every 41
h Thu 

invoicing~· ;\.and (webinar) 
USA 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

Parcel or Name of Owner 
Upper Harbor Access Roads 

\ . 
Robichaud 

17-tand 17-3/Mike Panagakos 

EPA coordinator for access agreements 

No. Document Name 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.jacobs.com 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Right of Entry Need Date Task 
TBD Intertidal 

TBD Archeology 

TBD Subtidal/Intertidal 

DELIVERABLE$ 

Organization Submit Date 

5 

Notes 
EPA (Dickerson) has requested that Jacobs provide the current 
version of the map showing areas that may require access 
roads. Five out of six agreements in hand; still working on 
Robichaud. 
EPA (Barczyski) has submitted letter to the property owner's 
son. He has indicated he will take care of it. EPA (Barczyski) 
has a meeting with the Robichaud family in the next several 
weeks to discuss access. 
EPA (Lederer) has turned over the matter of ROE to EPA's 
leQal staff for resolution. 
EPA (Lederer) said that Lauren O'Neil (of the EPA) will be 
cataloging the access agreements. Battelle (White) and 
Jacobs (Gouveia) also have copies of access agreements. 

Reviewers 

Lederer 
Dickerson 
Barczyski 
Rezendes 
Coleman 

Mangelson 
Iorio 

Esten 
La I 

Notes 



CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization Submit Date 

J2 Phase II Archeological investigation Jacobs/ Draft-Final: 6n/17 
Summary Report, Draft-Final CRIPAL MORDue: TBD 

J3 Archeological Disposition Jacobs, CR, Draft: 4/20/17 
Spreadsheet Draft PAL RCL Due: TBD 

J4 Marsh Island Intertidal WP, RCL and Jacobs Draft: 5122 
RLSO RCL : 6/27/17 

RCL (revised) 
7/14/17 

J5 UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: 
4n 

RCL Submitted: 
5/24 

MOR Submitted: 
7/14/17 

J6 Addendum to UH Hybrid Dredge Jacobs Draft Submitted: ( 
WP for the Cable Crossing Area, 4/7 
MOR RCL Submitted: 

5/25 
MOR Submitted: 

7/14/17 with RLSO 
J7 Miguel Intertidal WP, Draft Jacobs Draft Submitted: 

7/20/17 

J8 SUMMA FSP for VOC at Area C, Jacobs Draft Submitted 
Draft 6126/17 

RCL Due: 7/26117 
J9 APP Jacobs Draft Due: 7/26/17 

6 

Comments Reviewers 
Due 

MADEP 
7/28/17 Stakeholders and 

Interested Parties 

Due: 6/16/17 Lumina 

Backcheck Dickerson 
Due: 7/28/17 Esten 

Mangelson 
Penko 

MassDEP 
I Back-check " Lederer 
~ue: 7/28/~ ~ Rezendes 

~~ngelson 
Esten 
Lally 

·~"" Back-check........, 

~ 
Lederer --l 

~e: 7/2811!..£. Rezendes 
Mangelson 

Esten 
Lally 

MADEP 
Comments Dickerson 
Due: 8/3/17 Esten 

Mangelson 
Penko 

MassDEP 
Back-check CBarczysp 
Due: 7/10/17 CeWJs 

Comments Mangelson 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-900..5462 

508-996-6742 

www.jacobs.com 

Notes 

Two meetings with stakeholders and 
other interested parties were conducted. 
EPA (Lederer} received comments from 
Mass Historical, which he will forward. 
Also, the National Park Service is 
reviewing the document. 
Pending comments from Lumina. 

RCL and RLSO sent on 6/27/17. 
Revised RCL and RLSO to be sent 
7/12117 to include USACE (Mangelson} 
comments. 

Coordination meeting with John Lally to 
resolve his open comments held Thurs 
(6/22117}. Follow-up meeting with Lally 
held oh 6/29/17. Verbal agreement on 
work. MOR to be submitted 7/1 4/17. 

~ D?JNb 

Remediation designed to 25 ppm. 

. 

Comments received from Lewis, 
comments from Barczyski received on 
7/19. 



CALL IN NUMBER: 
PARTICIPANT CODE: 

No~ Document Name 

J10 QAPP 

J11 CQCP 
J12 Aerovox FSP 

J13 Addendums for APP, QAPP and 
CQCP, (Marsh lslan<tl 

J14 FSP for Borrow area at Marsh Island 

J15 Map and associated table 
presenting debris remaining in the 
Upper Harbor following the 
completion of the cable crossing 
debris removal activities. 

J16 Shipwreck 2 Summaa Reoort 
A1 Revised Phase Ill Work Plan for 

former AVX facility 

Contract 
RAC T03 (Marsh Island) 

RAC T03 Modification (Miguel Property) 
"North Street Salt Marsh" 

Organization Submit Date Comments 
Due 

Due:S/8/2017 
(tentative) 

Jacobs Draft Submitted: Comments 
7/19/17 Due: 812/2017 

Reviewers 

Safety 

Lewis 
EPA Lab 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 
508-996-67 42 

www.lacobs.com 

Notes 

Jacobs Draft Due: 7/24/17 8/7/2017 Mangelson 
Jacobs 7/17/17 8/412017 Dickerson 

Iorio 
MassDEP 

Lewis 
Groher 
Wolf 
White 

Jacobs teo Mangelson, Safety, 
Lewis EPA lab 

Jacobs 7/28/17 Dickerson, USACE 
(TBD} 

Jacobs TBD 

Jacobs TBD 
AVX 6/30/17 8/4/17 to EPA Groher, 

Morr is 

CONTRACT ACTIONS 

Award Date Notes 
7/26/17 Sent to Jacobs 7/21 for signature. Jacobs (Hickman) forwarded comments to USACE 

contracts. 
10/12/2017 Award before demobilization of Marsh Island. SOW addendum is forthcoming. 
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CALL IN NUMBER: 
PARTICIPANT CODE: 

RAC T04 (Cable Crossing Area) 

AECOMWQM 

AECOMEMIS 

TERC TO# 1, 6, 7, 81ncentive Fees 
TERC TO# 1, 6, 8 Closeout 

Document Name 

UH Intertidal WP 
BtB Subtidal and Intertidal WP 
MU 37C&D 
Aerovox 65% Design WP 
Cell1,2, 3 

8117/17 

8/1/17 
TBD 

TBD 

TBD 
TBD 

Project Notes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.Jacobs.com 

Negotiations on 7/13/17, follow-up discussions with Jacobs on scope of work and fee. 
Proposal due on 6/30/17. 

Proposal due on 7/17/17. 

Waiting for Jacobs admin costs for closeout. 

Waiting for Jacobs admin costs for closeout 

Upon completion of all UH debris removal. 

FUTURE ACTIONS (No discussion needed) 
Organizatl9n Submit Date Comments Reviewers Notes 

Due 
Jacobs 10/9/17 From CP Schedule 
Jacobs 11/27/17 From CP Schedule 
Jacobs 11/27/17 From CP Schedule 
Jacobs 12113/17 From CP Schedule 
Jacobs 12/21/17 From CP Schedule 

a 




